COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/22/2008

ESTIMATE SUMMARY 18:45:43
CONTID: C16492 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16492-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.0 DAYS TIME ALLOW: 112 WORK DAYS
I-70 PALISADE EAST PERCENT TIME: 75.89 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IMO701-189
I-70 PALISADE EAST
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 09/20/2008 DATE TIME STARTED 05/04/2008
2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 05/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,697,904.55 PARTICIPATING $ 3,945,998.76 S 1,778,310.47
AWARD PROJECT AMT: $  5,293,502.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.25% TOTAL EARNINGS 3,945,998.76 1,778,310.47
FUNDS AVAILABLE: $ 1,751,905.79 STOCKPILED MATERIALS 102,878.46 -148,355.54
GROSS EARNINGS 4,048,877.22 1,628,954.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -79,402.53 -20,391.08
SECURITIES ENCUMBERED 48,739.11 0.00
NET EARNINGS 4,018,213.80 1,608,563.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,018,213.80 1,608,563.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,608,563.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 211.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 0.000
SY 33,499.000 87,097.40
2.60000 33,499.000 87,097.40
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 34,591.500
LF 6,378.500 9,567.75
1.50000 40,970.000 61,455.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000
LF 0.000 0.00
15.50000 12,026.000 186,403.00
0025 203-01500  BLADING 60.000 27.000
HOUR 21.000 2,310.00
110.00000 48.000 5,280.00
0030 208-00002 EROSION LOG (12 INCH) 1,000.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0040 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0045 208-00206  EROSION CONTROL SUPERVISOR 70.000 27.000
DAY 11.000 1,100.00
100.00000 38.000 3,800.00
0050 210-00810 *RESET GROUND SIGN 14.000 8.000
EACH 4.000 800.00
200.00000 12.000 2,400.00
0055 210-04020 *MODIFY INLET 4.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04030 *MODIFY GUARDRAIL 2,713.000 2,713.000
LF 0.000 0.00
5.00000 2,713.000 13,565.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
23.50000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 3.020
TON 0.000 0.00
170.00000 3.020 513.40
0075 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 31,009.000 0.000
TON 16,595.060  663,802.40
40.00000 16,595.060 663,802.40
0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 28,026.000
TON -16,595.060 -149,355.54
9.00000 11,430.940 102,878.46
0080 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,835.000 0.000
TON 910.290  436,939.20
480.00000 910.290 436,939.20
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,415.000 0.000
GAL 9,389.890 18,779.78
2.00000 9,389.890 18,779.78
0090 518-03000 *SAWING AND SEALING BRIDGE JOINT 508.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 32,664.000
LF 5,654.000 79,156.00
14.00000 38,318.000 536,452.00
0100 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,450.000
LF 0.000 0.00
48.50000 4,450.000 215,825.00
0105 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000
LF 0.000 0.00
180.00000 312.000 56,160.00
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000
LF 0.000 0.00
58.00000 7,935.000 460,230.00
0115 606-01340 *END ANCHORAGE TYPE 3D 22.000 17.000
EACH 5.000 3,000.00
600.00000 22.000 13,200.00
0120 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,350.00000 6.000 8,100.00
0125 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
800.00000 5.000 4,000.00
0130 606-01460 *MEDIAN TERMINAL 3.000 2.000
EACH 1.000 4,800.00
4,800.00000 3.000 14,400.00
0135 606-02005 *END ANCHORAGE (FLARED) 23.000 19.000
EACH 4.000 11,200.00
2,800.00000 23.000 64,400.00
0140 612-00001 *DELINEATOR (TYPE I) 506.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0145 612-00002 *DELINEATOR (TYPE II) 28.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0150 612-00003 *DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 127,840.000 0.000
LF 0.000 0.00
0.13000 0.000 0.00
0160 614-85001 *IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00

26,000.00000 3.000 78,000.00
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 614-86735  *WEATHER SENSOR 1.000 0.000
Ls 0.000 0.00
13,000.00000 0.000 0.00
0170 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400  133,760.00
334,400.00000 1.000 334,400.00
0175 627-00001  *PAVEMENT MARKING PAINT 1,000.000 0.000
GAL 830.700 24,921.00
30.00000 830.700 24,921.00
0180 627-00005  *EPOXY PAVEMENT MARKING 504.000 0.000
GAL 0.000 0.00
73.00000 0.000 0.00
0185 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,327.000 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0190 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 196.000 0.000
LINE)
SF 0.000 0.00
9.75000 0.000 0.00
0195 630-00000  *FLAGGING 5,000.000 3,123.000
HOUR 1,065.000 28,755.00
27.00000 4,188.000 113,076.00
0200 630-00007  *TRAFFIC CONTROL INSPECTION 65.000 40.000
DAY 15.000 4,050.00
270.00000 55.000 14,850.00
0205 630-00012  *TRAFFIC CONTROL MANAGEMENT 112.000 65.000
DAY 20.000 15,500.00
775.00000 85.000 65,875.00
0210 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 12.500
EACH 2.000 160.00
80.00000 14.500 1,160.00
0215 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 135.000 51.000
EACH 16.000 1,360.00

85.00000 67.000 5,695.00
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 0.000 0.00
90.00000 8.000 720.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 105.000
DAY 35.000 2,450.00
70.00000 140.000 9,800.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 105.000 52.500
EACH 0.000 0.00
42.00000 52.500 2,205.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 4.000
EACH 0.500 24.00
48.00000 4.500 216.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 9.500
EACH 0.000 0.00
54.00000 9.500 513.00
0250 630-80385 *LANE DIVIDER (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
245,000.00000 0.500 122,500.00
0255 630-80390 *CHANNELIZING DEVICE (SPECIAL) 600.000 200.000
EACH 50.000 1,600.00
32.00000 250.000 8,000.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 1.500
(TEMPORARY)
EACH 0.000 0.00
8,000.00000 1.500 12,000.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 63,285.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 1,500.000 487.640
FA 0.000 0.00

1.00000 487.640 487.64
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PCN: 16492-BID ESTIMATE RUN 09/22/2008
PROJECT: IM0701-189 ESTIMATE NO: 0005 18:45:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 37,645.740 37,645.74
1.00000 37,645.740 37,645.74
0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 205,820.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 606-01395 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 20.000
EACH 2.000 2,210.00
1,105.00000 22.000 24,310.00
0330 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 0.000
SY 230,358.000 207,322.20
0.90000 230,358.000 207,322.20
0335 210-04020 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 11.000 0.000
EACH 0.000 0.00
1,675.00000 0.000 0.00
CAT 0200 CURRENT AMT 5,672,904.55 $1,628,954.935$ 4,023,877.22
CAT NO0400 CONSTRUCTION ENGINEERING
0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
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COLORADO DEPARTMENT OF TRANSPORTATION

0005
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ESTIMATE RUN 09/22/2008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING

FIELD LABORATORY

SANITARY FACILITY

PROJECT TOTAL

1.000
EACH

12,000.00000

1.000
EACH

1,000.00000

CURRENT AMT

CURRENT AMT

18:45:43
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT

1.000
0.000 0.00
1.000 12,000.00
1.000
0.000 0.00
1.000 1,000.00

25,000.00 $ 0.008$ 25,000.00

5,697,904.55 $1,628,954.93 $

4,048,877.22



